



Email: jointsecy@gmail.com

Phone: 03592-203852 (o)

Web: www.sikkimrmdm.gov.in

**RURAL MANAGEMENT & DEVELOPMENT DEPARTMENT
GOVERNMENT OF SIKKIM
GANGTOK**

Ref No: 157 /RM&DD/M

Dated: 25th Sept, 2013

To,

**All District Collectors –cum-
Head of District level committee of REDRH Project,
Government of Sikkim**

Subject: REDRH: Delay in requisitioning stock material from the Blocks

Sir,

As you are aware, STCS and SIMFED are supplying stock material under REDRH based on material requisitioned from the Blocks. These agencies take about two weeks to supply the material since it has to be transported from the manufacturers outside the State. Hence, only after the Blocks requisition for the stock material in advance, the stock material can reach the Blocks after 2 weeks in a timely manner. Offlate instances have come to light when the Blocks have run out of stock material, and since the requisition was not made in advance, the stock material could be provided only after 2 weeks. Thereby delaying the construction process and also resulting in dissatisfaction among the beneficiaries.

Concerned ADC/GVA need to check the third report in the eStores module of the REDRH MIS (*Goods Requisitioned*) to check the status of their requisition. The requisition also cannot cross the block level cap of the stock material. As on date, as many as 15 Blocks were found to be short of requisition. The details are provided below:

Block	TMT 16mm	TMT 12mm	TMT 10mm	TMT 8mm	Cement
Mangan	Indent needed	Indent needed	Indent needed	Indent needed	
Kabi	Indent needed	Indent needed	Indent needed	Indent needed	
Dzongu		Indent needed			
Gangtok		Indent needed		Indent needed	Indent needed

Rhenock	Indent needed	Indent needed	Indent needed	Indent needed	Indent needed
Ranka		Indent needed	Indent needed		
Khamdong	Indent needed	Indent needed		Indent needed	
Ranka			Indent needed	Indent needed	Indent needed
Yangang	Indent needed	Indent needed	Indent needed	Indent needed	
Temi		Indent needed	Indent needed	Indent needed	
Gyalsing	Indent needed	Indent needed	Indent needed	Indent needed	
Dentam					Indent needed
Kaluk	Indent needed	Indent needed			Indent needed
Daramdin				Indent needed	
Hee Bermiok					Indent needed

These blocks need to provide the requisition for the stock material in advance, so that there is no delay in supplying the stock material.

Yours faithfully,

(Sandeep Tambe)
Special Secretary

CC:

- 1. Secretary RM&DD**
- 2. Related officers of RMDD Head Office** [SS-I, II, CE, AD (Accounts), SE(stores), DE(stores)]
- 3. All ADC (Dev)s** to supervise and regularly check the requisition status in the MIS eStores module
- 4. All GVAs** to ensure that the requisitions for stock material is provided in advance