



**RURAL MANAGEMENT & DEVELOPMENT DEPARTMENT  
GOVERNMENT OF SIKKIM  
GANGTOK**

Ref No: 147/RM&DD/M

Dated: 18<sup>th</sup> Sept, 2012

To,

All District Collectors –cum-  
Head of District level committee of REDRH Project  
Government of Sikkim

**Subject: REDRH Physical Targets: Need to urgently upscale field construction**

Sir,

As you may be aware, a meeting was called by the Secretary, Planning Commission, Government of India on 6<sup>th</sup> Sept, 2012 in Yojana Bhawan, New Delhi to review the progress of the post earthquake PMs Special Package in Sikkim. In this meeting, it was instructed that in the REDRH project, 50% of the houses need to be completed by March 2013 and the remaining by March 2014. It was also indicated that the fund flow to this project will be stopped by Government of India in March-2014. The Hon'ble Chief Minister has also expressed concern at the slow pace of field construction of the REDRH houses.

Accordingly, the following physical targets are assigned to the Districts which need to be adhered to:

Deadline	REDRH Houses Completed (Target)				
	North*	East	South	West	State
31 <sup>st</sup> March, 2013	1,494	1,298	456	739	3,986
31 <sup>st</sup> March, 2014	2,988	2,596	911	1,477	7,972

\* includes the two GPUs of East District namely Navey Shotak and Lingdong Nampong

**Presently, in many Blocks, only a few houses have been taken up as a pilot. Now, with this experience gained, the house construction needs to be upscaled and several houses taken up for construction immediately as per the targets indicated above.**

Yours faithfully,

**Secretary-RM&DD**

CC:

1. Secretary LR&DMD –cum- State Relief Commissioner
2. Secretary RM&DD
3. Related officers of RMDD Head Office [SS-I, II, CE, AD (Accounts), SE(stores), AD(IT)]
4. All ADC (Dev)s to provide onward breakup of physical targets to the Blocks