



Email: jsrmdm.sikkim@gmail.com

Phone: 03592-202979 (o)

Web: www.sikkimrmdm.gov.in

**RURAL MANAGEMENT & DEVELOPMENT DEPARTMENT
GOVERNMENT OF SIKKIM
GANGTOK**

Ref No: 92/RM&DD/M

Dated: 15/07/2013

To,

**All District Collectors –cum-
Head of District level committee of REDRH Project,
Government of Sikkim**

**Subject: REDRH: Monthly Progress Reporting of House Construction and Stock Material
Supply for June 2013**

Sir,

Under the REDRH project, the **physical progress reporting of house construction** is entered from the District level in the MIS (www.sikkimrmdm.gov.in). This data forms the basis of the Physical Progress Report which facilitates performance assessment. **As on 30th June 2013, the top five Blocks in terms of physical progress (based on MIS) are Regoh, Rakdong Tintek, Mangan, Kabi Tingda and Dentam while the under-performing Blocks are Soreng, Hee-Martam, Sikkip, Duga and Daramdin. The detailed MPR prepared block wise is enclosed.**

The status of Stock Material Supply as on 30th June, 2013 has been compiled by RMDD head office and is enclosed. In future, the data entry of the stock material received and issued in the MIS will be directly used for progress reporting. **The status of stock material supply by STCS is as follows. Of the total 9.449 lakh bags of cement indented, only 5.056 lakh bags of cement (54%) have been supplied till date. Also of the total 10453.61 MT of TMT bars indented, 7203.45 MT (69%) has been supplied till date.**

Yours faithfully,

Encl: As above

(Sarika Pradhan)
Joint Secretary

CC:

- 1. PS to HM-RM&DD for kind information of HM RM&DD please**
- 2. Secretary LR&DMD –cum- State Relief Commissioner**
- 3. Secretary RM&DD**
- 4. Related officers of RMDD Head Office [SS-I, II, CE, AD (Accounts), SE(stores), JS(MGNREGA)]**
- 5. MD-SIMFED to expedite the stock material supply**
- 6. MD-STCS to accelerate the stock material supply and also settle the advances urgently**
- 7. All ADC (Dev)s to assess the root cause of the under-performing blocks and initiate corrective action to accelerate the progress**
- 8. All BDOs showing slow progress need to accelerate the progress**